

Addendum No. 1

**New Backstop and Restroom/Concession Building at
Madera High School**

Prepared by:
Alan Mok Engineering

- 1-01 The time of completion shall be 120 calendar days with the following additional requirements:

All work within the future bleacher area must be completed by 1/1/2017.

All work related to the backstop must be completed by 1/15/2017.

All work except the restroom/concession building must be completed by 2/15/2017.

- 1-02 Add irrigation work per attached Exhibit "A".

- 1-03 Replace drawing per attached Exhibit "B".

- 1-04 Add demolition and site work per attached Exhibit "C".